... Rebiiilding
_California

District 2

Contract for Delivery
FY 2017-2018

Commitment to Project Delivery

Description

1st Qtr

2nd Qtr

3rd Qtr

4th Qtr

Total

Ready to List (RTL) 5 2 10 4 21
RTL Construction Capital (1,000s) $16,783 | $25,250 | $62,754 | $24,543 | $129,330
RTL Preliminary Engineering (1,000s) $7.,624 $5,027 $23,145 | $11,596 | $47,392
Draft Environmental Document 2 0 3 2 7
BI('%E(;: eAn;;proval & Environmental 5 7 4 4 17
Right of Way Certification 4 5 8 3 20
Approve Contract 3 7 5 0 15
Construction Contract Acceptance 0 3 0 0 3
End Project 0 0 0 2 2
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Attachment 1: FY 2017-2018 RTL Project List
Attachment 2: FY 2017-2018 Annual Delivery Plan
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